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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 78.147 95.018 51.304 -   51.304 35.988 35.729 24.505 25.048 Continuing Continuing
0556: EW Counter Response 24.075 20.222 19.728 -   19.728 19.931 20.280 20.252 20.632 Continuing Continuing
1742: EW Technical Development
and T&E

4.719 1.784 1.702 -   1.702 1.649 1.552 1.542 1.568 Continuing Continuing

2175: Tactical Air Electronic
Warfare

49.353 62.100 29.874 -   29.874 14.408 13.897 2.711 2.848 Continuing Continuing

3327: MAGTF EW Aviation
Development

-   10.912 -   -   -   -   -   -   -   0.000 10.912

A. Mission Description and Budget Item Justification
This program element includes development of Electronic Warfare (EW) systems for the United States Navy (USN), United States Marine Corps (USMC), and United
States Army tactical aircraft, USMC helicopters, surface combatants, data link vulnerability assessments, precision targeting, USN and USMC radio frequency jammers,
and development and testing of electronic warfare devices for emerging threats and emergency contingencies.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 80.819 89.418 52.963 -   52.963
Current President's Budget 78.147 95.018 51.304 -   51.304
Total Adjustments -2.672 5.600 -1.659 -   -1.659

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.400 -  
• SBIR/STTR Transfer -1.861 -  
• Program Adjustments -   5.600 -1.688 -   -1.688
• Rate/Misc Adjustments -   -   0.029 -   0.029
• Congressional General Reductions
Adjustments

-0.411 -   -   -   -  

Change Summary Explanation
Technical:
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

Project Unit 0556 / EW COUNTER RESPONSE:  Not Applicable
Project Unit 1742 / EW TECHNICAL DEVELOPMENT & T&E:   Not Applicable
Project Unit 2175 / TACTICAL AIR ELECTRONIC WARFARE (EW):  Not Applicable
Project Unit 3327 / Marine Air Ground Task Force (MAGTF) EW AVIATION DEVELOPMENT: FY13 and future funding moved to new PE 0604376M PU 3327.
Schedule:
Project Unit 0556 / EW COUNTER RESPONSE: Problems encountered during Improved Capability III Block 5 Developmental Testing delayed completion until
4th QTR 2012 delaying subsequent Block Developments.
Project Unit 1742 / EW TECHNICAL DEVELOPMENT & T&E:    Not Applicable
Project E2175 / TACTICAL AIR EW:  Integrated Defensive Electronic Countermeasure Block 2 (IB-2):  Not Applicable.  IDECM Block 3 (IB-3):  The IB-3 Full Rate
Production (FRP) 2 contract award has been changed to reflect the revised date of 3rd Qtr FY 2012.
IDECM Block 4 (IB-4):  The IB-4 In-Process Review 3 has been changed to 2nd Qtr FY 2012.  The IB-4 FRP 9 quantities have been changed from 19 to 7 due to
FY 2012 APN-5 budget mark.  ALQ-214 Software Improvement:  The ALQ-214 Software Improvement contract award and the start of development have been
changed to 2nd Qtr FY 2012.
Project Unit 3327 / MAGTF EW AVIATION DEVELOPMENT: Not Applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0556: EW Counter Response 24.075 20.222 19.728 -   19.728 19.931 20.280 20.252 20.632 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops upgrades to combat the increasingly complex and dense Electronic Warfare (EW) threat environment. Required improvements in Airborne
Electronic Attack (AEA) will achieve application of state-of-the-art signal exploitation, processing, display techniques, improved tactics, and jamming capabilities against
EW threats.

Efforts include continued development of Force Protection/Overseas Contingency Operations (classified discussion available upon request) Navigation and Information
Operations applications and enhanced communications jamming.  The efforts under this project provide for electronic countermeasure responses to advanced threat
weapon systems and C3 networks that are expanding in density and technical complexity.  This project funds the continued development and integration of all EW
and Electronic Attack systems for the US Navy electronic attack aircraft including  improvements within precision Direction of Arrival, geo-location, Specific Emitter
Identification, Auto-Electronic Support Measures, and selective reactive jamming.

The EA-6B Improved Capability (ICAP) III test aircraft will continue to serve as a test platform during government test and evaluation of Multi Functional Information
Distribution Systems/Link-16, Low Band Transmitter, and other EW improvements.  A requirement exists to allow the EA-6B ICAP III to participate in various
coordinated targeting scenarios such as Network Centric Warfare, Force Net, Improved Suppression of Enemy Air Defenses/Destruction of Enemy Air Defenses, and
other strategic and theatre-based DOD networks and strategies.  Likewise, the ICAP III system shall be matured to enable the fusion and correlation of both organic
and non-organic threat information to improve present sensor and targeting information to the theatre commander via coordinated efforts between other airborne,
ground and ship-based operations. A method of implementing this requirement is to include the EA-6B on the Link-16 EW Network.  Incorporation of the Link-16
message set into the EA-6B and participation of the ICAP III within the Network Centric Warfare arena improves the Strike Group Commander's situational awareness.
All efforts and system upgrades include the conversion of and transition from the Tactical EA-6B Mission Planning System to the Joint Mission Planning System,
including development of  EA-6B Unique Planning Modules.

Electronic Attack Jammer Techniques Optimization (JATO) and test support is required to address and counter new and evolving radar and communications threats in
support of existing and emerging systems such as the EA-6B, EA-18G, and NGJ. JATO will continue to generate techniques, tactics, and procedures that will optimize
the capabilities of existing weapon systems, and to assist in requirements definitions of emerging AEA systems.

The Airborne Electronic Attack Expendable provides an expanded war fighting capability, on an expendable host platform against EW threats including; Integrated Air
Defenses, Command and Control Communications, and Datalinks through an open Electronic Attack Subsystem interface specification. This flexible system allows
rapid technology insertion and threat set adaptability that will address AEA capability and sufficiency gaps.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: ICAP III UPDATE

Articles:
FY 2011 Accomplishments:
Continued the integration and enhancement of Link-16 and ALQ-218 capabilities into the Improved Capability (ICAP) III aircraft
as well as resolving any Operational Evaluation (OPEVAL)/Verification of Correction of Follow-on Operational Test & Evaluation
(FOT&E) related deficiencies. Efforts focused on fielding the improvements achieved in ICAP III Block 5 as well as begin the initial
planning and development of ICAP III Block 6.
FY 2012 Plans:
Continue development, integration, and enhancement of Link-16 and ALQ-218 Capabilities into ICAP III Aircraft as well as
resolving OPEVAL and FOT&E related deficiencies via ICAP III Block releases.
FY 2013 Plans:
Continue development, integration, and enhancement of Link-16 and ALQ-218 Capabilities into ICAP III Aircraft as well as
resolving OPEVAL and FOT&E related deficiencies via ICAP III Block releases.

6.472
0

5.281
0

4.459
0

Title: MISSION PLANNING
Articles:

FY 2011 Accomplishments:
Joint Mission Planning System (JMPS) and associated EA-6B Unique Planning Component's (UPC's) support ICAP III Block
upgrades. Continued development of the JMPS components in direct support of the ICAP III system. Mission Planning
Environment framework continues development required to counter Microsoft Operating System obsolescence.
FY 2012 Plans:
Continue development of all elements of the mission planning environment including UPC's, EA-6B Tactical Information & Report
Management System and Electronic Warfare Development System. Mission Planning Environment will continue development of
an upgrade operating framework and transition from a Windows XP platform to a Windows 7 platform. New framework required to
counter Microsoft Operating System obsolescence.
FY 2013 Plans:
Continue development of all elements of the mission planning environment including UPC's, EA-6B Tactical Information & Report
Management System and Electronic Warfare Development System. Mission Planning Environment will continue development of
an upgrade operating framework and transition from a Windows XP platform to a Windows 7 platform. New framework required to
counter Microsoft Operating System obsolescence.

3.989
0

3.220
0

2.350
0

Title: LINK 16 MESSAGE SETS AND DATA LINKS 1.041 0.953 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

FY 2011 Accomplishments:
Continued development and testing of the Link-16 modification.  These data link enhancements enable the EA-6B Improved
Capability (ICAP) III continued participation within Force Net and facilitate the Electronic Attack (EA) contributions to the greater
situational awareness allowed by Network Centric Warfare efforts.
FY 2012 Plans:
Continue development and testing of the Link-16 modification.  These data link enhancements will enable the EA-6B ICAP
III continued participation within Force Net and facilitate the EA contributions to the greater situational awareness allowed by
Network Centric Warfare efforts.

*Beginning in FY13, LINK 16 Message Sets and Data Links will be funded under Program Element 0604376M Project Unit 3327,
MAGTF EW Aviation Development, as EA-6B Multifunctional Information Distribution Systems Block Upgrade.

0 0

Title: JAMMER TECHNIQUES OPTIMIZATION (JATO)
Articles:

FY 2011 Accomplishments:
Performed engineering development and test support required to address and counter new and evolving radar and
communications threats in support of existing and emerging systems such as the EA-6B, EA-18G and Next Generation Jammer
(NGJ). JATO continued to generate techniques, tactics, and procedures to optimize the capabilities of ALQ-99, ALQ-218,
ALQ-227, ALQ-231, ALE-43 and Airborne Electronic Attack Expendable (AEAE) systems, and assisted in requirements definitions
of emerging Airborne Electronic Attack (AEA) systems. JATO led efforts in support of Overseas Contingency Operation (OCO)
and Force Protection issues. (Classified discussion available upon request.)
FY 2012 Plans:
Continue engineering development and test support required to address and counter new and evolving
radar and communications threats in support of existing and emerging systems such as the EA-6B, EA-18G, and NGJ. JATO will
continue to generate techniques, tactics, and procedures to optimize the capabilities of ALQ-99, ALQ-218, ALQ-227, ALQ-231,
ALE-43 and AEAE systems, and to assist in requirements definitions of emerging AEA systems. JATO continues to lead efforts in
support of OCO and Force Protection issues. (Classified discussion available upon request.)
FY 2013 Plans:
Provide engineering development and test support required to address new and evolving radar/communications threats in
support of existing and emerging systems such as the EA-6B, EA-18G, and Next Generation Jammer. Jammer Techniques
Optimization (JATO) will continue to generate techniques, tactics, and procedures to optimize the capabilities of ALQ-99,

9.965
0

10.433
0

11.033
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
USQ-113, ALQ-218, ALQ-227, ALQ-231, ALE-43, and Airborne Electronic Attack Expendable (AEAE) systems, and to assist
in requirements definitions of emerging Airborne Electronic Attack (AEA) systems. JATO continues to lead efforts in support of
Overseas Contingency Operation and Force Protection issues. (Classified discussion available upon request.)
Title: Intrepid Tiger II (ALQ-231)

Articles:
FY 2011 Accomplishments:
The ALQ-231 program conducted combined Developmental Testing/Operational Testing on Lot 1 deliveries. Conducted further
risk reduction for a sustainable AEA solution.

*Beginning in FY12, Intrepid Tiger II (ALQ-231) will be funded under PE 0604270N, PU 3327, Marine Air Ground Task Force
Electronic Warfare Aviation Development. Beginning in FY13, Intrepid Tiger II (ALQ-231) will be funded under PE 0604376M, PU
3327, MAGTF EW for Aviation.

0.436
0

-   -  

Title: AEAE
Articles:

FY 2011 Accomplishments:
AEA payload/ITALD A-Kit and B-kit designs completed and payload captive carry flights demonstrated system level operation
and effectiveness.  Mission planning tools completed with Concept of Operations (CONOP) development supporting Techniques,
Tactics and Procedures maturation. Engineering Change Proposals and logistics support including Maintenance and Operation
publications ongoing.  Engineering Development Model assets built to support ground and initial F-18 flight testing.  Systems
Engineering reviews conducted through the Flight Test Readiness Review.  AEA Payload optimized for additional form factors and
levels of integration.  Risk Reduction for a long term, sustainable AEA solution conducted to include analysis, prototype and test
for F/A-18 E/F carriage of the AEA payload in an AEAE and other form factors to include networked connectivity and additional
operational capabilities.
FY 2012 Plans:
The AEAE project will continue risk reduction efforts including scope development, CONOP refinement, engineering analysis,
and data gathering on the ADM-160 Miniature Air Launched Decoy for F/A-18 E/F carriage.  Threat analysis and capability
improvements for the Electronic Attack System payload and threat effectiveness review will address Area of Regard defined threat
sets utilizing fleet operator inputs. Will conduct training, planning, supportability, and maintenance concept refinement.
FY 2013 Plans:
Develop Instrumented Measurement Vehicles for carrier suitability and airborne flight test and evaluation.  Characterize vibration
and shock forces associated with F/A-18EF carrier catapult take-offs and arrested landings.  Develop accurate mathematical

2.172
0

0.335
0

1.886
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
models for wind tunnel simulation and test.  Perform wind tunnel safe-separation and transition-to-flight tests for vehicle risk
analysis and risk mitigation.  Develop F/A-18EF Airborne Electronic Attack Expendable (AEAE) Unique Planning Component for
integration into the F/A-18EF Joint Mission Planning System Mission Planning Environment and H12 Software Configuration Set.
Develop and evaluate Electronic Warfare payloads for integration into AEAE platform.  Integrate standard payload interface into
the vehicle baseline and develop documentation in support of the Joint Capabilities Integration and Development System process
to include a Capabilities Development Document.

Accomplishments/Planned Programs Subtotals 24.075 20.222 19.728

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/05110: EA-6 Series 12.634 27.734 30.062 0.000 30.062 18.600 14.099 10.068 10.285 Continuing Continuing
• APN/05130: AEA Systems 29.601 77.365 49.999 0.000 49.999 48.878 59.692 43.688 41.870 Continuing Continuing

D. Acquisition Strategy
The Improved Capability (ICAP) III contract, an Engineering Manufacturing Development Cost Plus Incentive Fee/Award Fee basic contract with two Fixed Price
Incentive  production options, was awarded to a Northrop Grumman team in March 1998 following Milestone II after full and open competition.  The contract was
changed to a Cost Plus Award Fee contract in FY 1999.  Low Rate Initial Production contract award was completed in FY 2003.  A Milestone III Navy Program
Decision Meeting was held on 23 September 2005. The Acquisition Decision Memorandum was signed by Assistant Secretary of the Navy for Research Development
Acquisition on 21 November 2005.  A Firm Fixed Price Full Rate Production (FRP) contract for Lot 2, 4 ALQ-218 systems, was awarded in March 2006.  The FRP Lot 3
contract for 7 ALQ-218 systems was awarded 11 April 2008.  The FRP Lot 4 contract for 9 ALQ-218 systems was awarded in August 2008.

E. Performance Metrics
1.  Successful completion of ICAP III Block 4 development and testing.
2.  Continued development of ICAP III Block 5 sufficient to conduct a successful development test.
3.  Jammer Techniques Optimization development counters enemy radar systems and communcation systems to provide techniques to protect allied forces.
4.  AEAE continues risk reduction and system development.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary HDW Develop - ICAP
III C/FFP Various:Various 260.171 0.533 Dec 2011 0.500 Dec 2012 -   0.500 Continuing Continuing Continuing

Studies & Analysis (Non
FFRDC) C/FFP Various:Various 1.043 -   -   -   -   Continuing Continuing Continuing

Systems Engineering NR WR Naval Research
Lab:Maryland 4.333 0.446 Dec 2011 0.409 Dec 2012 -   0.409 Continuing Continuing Continuing

Systems Engineering
NAWCAD WR NAWCAD:Patuxent

River, MD 17.729 2.294 Nov 2011 2.443 Nov 2012 -   2.443 Continuing Continuing Continuing

Systems Eng/BLK Update WR NAWCWD:Point Mugu,
CA 53.770 5.921 Nov 2011 6.126 Nov 2012 -   6.126 Continuing Continuing Continuing

Systems Engineering NSWC WR NSWC Det:Crane, IN 8.258 0.755 Dec 2011 0.718 Dec 2012 -   0.718 Continuing Continuing Continuing
Systems Engineering VAR WR Various:Various 12.775 1.112 Dec 2011 1.075 Dec 2012 -   1.075 Continuing Continuing Continuing

Subtotal 358.079 11.061 11.271 -   11.271

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support - JATO SS/FP Johns Hopkins
Unv:Maryland 20.642 4.035 Dec 2011 3.993 Dec 2012 -   3.993 Continuing Continuing Continuing

Eng & Tech Srvc (Non
FFRDC) Various Various:Various 8.672 4.567 Dec 2011 3.979 Dec 2012 -   3.979 Continuing Continuing Continuing

DFCS Installs Various Various:Various 0.559 -   -   -   -   Continuing Continuing Continuing
ILS Pubs - ICAP III WR FRC:Jacksonville, FL 1.273 0.424 Dec 2011 0.387 Dec 2012 -   0.387 Continuing Continuing Continuing

Subtotal 31.146 9.026 8.359 -   8.359
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR Various:Various 0.772 0.135 Dec 2011 0.098 Dec 2012 -   0.098 Continuing Continuing Continuing

Subtotal 0.772 0.135 0.098 -   0.098

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 389.997 20.222 19.728 -   19.728

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

EW Counter Response
Acquisition Milestones: Milestones: Fleet Release - ICAP III BLOCK 5 4 2012 4 2012
Acquisition Milestones: Milestones: Fleet Release - ICAP III BLOCK 6 2 2014 2 2014
Acquisition Milestones: Milestones: Fleet Release - ICAP III BLOCK 7 2 2015 2 2015
Systems Development: Reviews: JATO Executive Steering Committee 2011 3 2011 3 2011
Systems Development: Reviews: JATO Executive Steering Committee 2012 3 2012 3 2012
Systems Development: Reviews: JATO Executive Steering Committee 2013 3 2013 3 2013
Systems Development: Reviews: JATO Executive Steering Committee 2014 3 2014 3 2014
Systems Development: Reviews: JATO Executive Steering Committee 2015 3 2015 3 2015
Systems Development: Reviews: JATO Executive Steering Committee 2016 3 2016 3 2016
Systems Development: Reviews: JATO Executive Steering Committee 2017 3 2017 3 2017
Test & Evaluation: Operational Evaluation: ICAP III Block 6 DT/OT 1 2013 1 2014
Test & Evaluation: Operational Evaluation: ICAP III Block 7 DT/OT 2 2014 1 2015
Deliveries: ICAP III - Lot 4 FRP Deliveries (Qty 9) 2 2011 1 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1742: EW Technical Development
and T&E

4.719 1.784 1.702 -   1.702 1.649 1.552 1.542 1.568 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project Unit 1742 EW Technical Development and Test and Evaluation (T&E) funds efforts that focus on the quick reaction prototyping of tactical information and
electronic warfare systems.  This program directly addresses various fleet requirements across multiple platforms (airborne, surface and subsurface), airborne and
surface crypotologic operational requirements documents and the joint oversight council missions needs statement to research, assess, and develop information
warfare and electronic warfare systems and capabilities.  These systems/capabilities provide information dominance to friendly forces during conflict, which is
necessary for successful mission accomplishment.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: EW Technical Development and T&E

Articles:
FY 2011 Accomplishments:
Completed airborne Information Warfare jammer development, test, and evaluation to include ancillary equipment, cabling,
hardware, antennas and installation on prototype aircraft.

0.395
0

-   -  

Title: EW Technical Development Studies & Analysis
Articles:

FY 2011 Accomplishments:
Continued studies and vulnerability analysis on emerging/changing threats/targets for EW programs.
FY 2012 Plans:
Continue studies and vulnerability analysis on emerging/changing threats/targets for EW programs.
FY 2013 Plans:
Continue studies and vulnerability analysis on emerging/changing threats/targets for EW programs.

2.633
0

1.584
0

1.500
0

Title: EW Technical Development/Develop and Systems Integration
Articles:

FY 2011 Accomplishments:

1.181
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Completed development of EW capabilites in accordance with Fleet Forces Command and prioritized signals and networks that
are first to be integrated into existing Maritime Cryptologic Systems for the 21st Century EW systems and deployed on air and
surface platforms.
Title: EW Technical Development/Program Management

Articles:
FY 2011 Accomplishments:
Continued funding necessary travel expenses and training to support the Research & Development projects.
FY 2012 Plans:
Continue funding necessary travel expenses and training to support the Research & Development projects.
FY 2013 Plans:
Continue funding necessary travel expenses and training to support the Research & Development projects.

0.510
0

0.200
0

0.202
0

Accomplishments/Planned Programs Subtotals 4.719 1.784 1.702

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Navy Cyber Warfare Development Group (NCWDG) (formerly known as the Navy Information Operations Command (NIOC) Suitland) is granted streamlined
acquisition authority for the development of classified prototypes and special capabilities under the DASN(C4I).

E. Performance Metrics
The NCWDG serves as the Program Management Office of the EW Technical Development and Information Warfare (IW) program.  As such, NCWDG is tasked as the
Navy's principal technical agent to research, assess, and develop EW/IW capabilities.



UNCLASSIFIED

PE 0604270N: Electronic Warfare (EW) Dev UNCLASSIFIED
Navy Page 14 of 38 R-1 Line #101

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPFF Classified:Various 3.604 -   -   -   -   Continuing Continuing Continuing

Aircraft Integration WR NAWC CL:China Lake,
CA 1.600 -   -   -   -   Continuing Continuing Continuing

Subtotal 5.204 -   -   -   -  

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support C/CPFF Classified:Various 2.987 -   Oct 2011 -   -   -   Continuing Continuing Continuing
Software Development C/CPFF Classified:Various 3.944 -   Oct 2011 -   -   -   Continuing Continuing Continuing
Studies & Analyses Various Classified:Various 7.974 1.584 Nov 2011 1.500 Nov 2012 -   1.500 Continuing Continuing Continuing

Subtotal 14.905 1.584 1.500 -   1.500

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NRL:Washington, DC 2.890 -   -   -   -   Continuing Continuing Continuing

Subtotal 2.890 -   -   -   -  

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management Various Classified:Various 0.905 0.085 Oct 2011 0.084 Oct 2012 -   0.084 Continuing Continuing Continuing

Travel WR NCWDG:Washington
DC 1.388 0.115 Oct 2011 0.118 Oct 2012 -   0.118 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Workforce Fund -
2009 Various Various:Various 0.026 -   -   -   -   0.000 0.026  

Subtotal 2.319 0.200 0.202 -   0.202

Remarks
Provides for official travel and training in direct support of Research & Development projects.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 25.318 1.784 1.702 -   1.702

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1742
ELECTRONIC WARFARE: Fixed Site Delivery: Electronic Warfare: Fixed Site
Delivery: Fixed Site Delivery #3 4 2011 4 2011

ELECTRONIC WARFARE: Countermeasure Test Date: Countermeasure Test Date:
Countermeasure Delivery #3 4 2011 4 2011

ELECTRONIC WARFARE: Test Support (NRL): Test Support (NRL) 3 2011 3 2011
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: Vulnerability Analysis
Discovery 1 2011 1 2011

ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 2 2011 2 2011 2 2011
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 3 2011 3 2011 3 2011
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 4 2011 4 2011 4 2011
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 1 2012 1 2012 1 2012
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 2 2012 2 2012 2 2012
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 3 2012 3 2012 3 2012
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 4 2012 4 2012 4 2012
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 1 2013 1 2013 1 2013
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 2 2013 2 2013 2 2013
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 3 2013 3 2013 3 2013
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 4 2013 4 2013 4 2013
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 1 2014 1 2014 1 2014
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 2 2014 2 2014 2 2014
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 3 2014 3 2014 3 2014
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 4 2014 4 2014 4 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

Start End
Events by Sub Project Quarter Year Quarter Year

ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 1 2015 1 2015 1 2015
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 2 2015 2 2015 2 2015
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 3 2015 3 2015 3 2015
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 4 2015 4 2015 4 2015
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 1 2016 1 2016 1 2016
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 2 2016 2 2016 2 2016
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 3 2016 3 2016 3 2016
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 4 2016 4 2016 4 2016
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 1 2017 1 2017 1 2017
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 2 2017 2 2017 2 2017
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 3 2017 3 2017 3 2017
ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 4 2017 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2175: Tactical Air Electronic
Warfare

49.353 62.100 29.874 -   29.874 14.408 13.897 2.711 2.848 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Integrated Defensive Electronic Countermeasures (IDECM) Block 3 (IB-3) introduced the new Fiber Optic Towed Decoy (FOTD) capability to the IDECM Block
2 Electronic Warfare (EW) Suite as a replacement for the ALE-50 decoy.  The FOTD, when integrated with the rest of the F/A-18E/F EW suite (i.e., ALQ-214,
ALR-67(V)3, ALE-47 and ALE-50), the associated cockpit controls, displays and other avionics significantly improves the survivability of the host aircraft in a Radio
Frequency threat environment. Initial Operational Test & Evaluation found IB-3 effective, not suitable.  Verification of Correction to Deficiencies completed in 2nd Qtr
FY2011. An IB-3 MS III (Full Rate Production Decision) was approved in the 4th Qtr FY2011.

IDECM Block 4 (IB-4) is an Engineering Change Proposal (ECP) to the ALQ-214 to render it suitable for operation on F/A-18C/D aircraft (replacing the ALQ-126B
and significantly improving F/A-18C/D survivability) while retaining all IDECM suite functionality when installed on F/A-18E/F aircraft. The IB-4 acquisition and contract
strategy includes development of the Common On-Board-Jammer for the F/A-18 C/D/E/F aircraft through sole source contract awards for modifications to the ALQ-214.
IB-4, ALQ-214 ECP, efforts include hardware and software design, development and test, delivery of 18 Engineering Development Models, integration and testing
on the host aircraft. The F/A-18C/D EW Suite includes the ALR-67(V)2 Radar Warning Receiver (RWR), the ALE-47 Countermeasures Dispensing Set (CMDS), the
mission computer and other avionics. In addition to performing the RWR function, the ALR-67(V)2 is the EW Bus Controller. The EW Bus is the primary interface
between the EW Systems (Jammer, RWR, and CMDS). The mission computer is the Avionics Bus Controller, the interface between the EW suite and other avionics.

ALQ-214 Software Improvement will provide the ALQ-214 with Digital Radio Frequency Memory deny-delay, technique capability significantly improving F/A-18C/D/E/F
survivability.  Acquisition and contract strategy includes development, integration and test of the ALQ-214 software improvements through sole-source contract award.
Minor modification to other avionics may be required in order to integrate this new capability.  These other avionics may include, but are not limited to, the ALR-67(V)2,
ALR-67(V)3, ALE-47, ALE-50, ALE-55, Mission Computer and Fire Control Radar.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Tactical Air EW

Articles:
FY 2011 Accomplishments:
FY11 Base:  The IDECM Block 4, ALQ-214 ECP engineering effort continued into FY11.  In addition, engineering and logistics
support with laboratory testing began in FY11.
FY 2012 Plans:

49.353
6

62.100
0

29.874
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
The Integrated Defensive Electronic Countermeasures (IDECM) Block 4, ALQ-214 Engineering Change Proposal (ECP)
engineering effort will continue into FY12 and will include engineering and logistics support and flight testing.  The ALQ-214
Software Improvement contract is planned for award to include development, integration and test of the ALQ-214 with Digital
Radio Frequency Memory deny-delay, technique capability.
FY 2013 Plans:
The IDECM Block 4, ALQ-214 ECP engineering effort will conclude in FY13. Flight testing for the ALQ-214 ECP will resume. The
ALQ-214 Software Improvement contract will continue into FY13 and will include engineering and logistics support.

Accomplishments/Planned Programs Subtotals 49.353 62.100 29.874

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/0576 1: IDECM 18.845 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 268.108
• APN/0576 2: Common On-Board
Jammer

0.000 40.272 57.067 0.000 57.067 84.305 102.388 133.449 51.569 156.382 625.432

• PANMC/0182: Airborne
Expendable CM

19.041 20.248 20.931 0.000 20.931 21.508 22.210 22.575 22.996 Continuing Continuing

D. Acquisition Strategy
IDECM Block 3 (IB-3) sole source award of Full Rate Production (FRP) in FY 2012.  Annual IB-3 production contracts will continue through FY 2041.  The ALQ-214
ECP contract effort was awarded sole source to ITT Electronic Systems in December 2009.  The contract is planned to continue through FY 2013.  ALQ-214 Software
Improvement acquisition is planned via sole-source award to ITT in FY 2012.  ITT is the original developer/manufacturer and current sustainer of the ALQ-214.

E. Performance Metrics
IDECM Block 3:   Successfully award FRP 2-6 Contract in 3rd Qtr FY 2012.

IDECM Block 4:  Successfully conduct In-Process Review 3 (Production Cut-In 1) in 1st Qtr FY 2012.

ALQ-214 Software Improvement:  Successfully award a software development contract in 2nd Qtr FY 2012.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aircraft Integration-IDECM Various Various:Various 70.761 -   -   -   -   0.000 70.761  
Aircraft Integration-IDECM
Boeing SS/CPFF Boeing:St. Louis, MO 7.269 3.012 Mar 2012 -   -   -   0.000 10.281 10.281

Primary Hdw Dev AAR-47
FY07 SUPP ATK SS/CPFF ATK Missile:Clearwater,

FL 16.000 -   -   -   -   0.000 16.000 16.000

Primary Hdw Dev AAR-47
FY07 SUPP AFB MIPR AFB:Eglin, FL 2.100 -   -   -   -   0.000 2.100  

Primary Hdw Dev AAR-47
FY07 SUPP NVS MIPR NVS:Fort Belvoir, VA 0.064 -   -   -   -   0.000 0.064  

Primary Hdw Dev - IDECM
ITT SS/FFP ITT:Clifton, NJ 91.243 19.068 Dec 2011 -   -   -   0.000 110.311 110.311

Ship Suitability AAR-47 WR NAWCAD:Pax River,
MD 0.050 -   -   -   -   0.000 0.050  

Studies & Analysis DRFM
(CONG) MIPR NUWC:Keyport, WA 0.018 -   -   -   -   0.000 0.018  

Systems Eng - IDECM BAE SS/CPFF BAE Systems:Nashua,
NH 14.552 -   -   -   -   0.000 14.552 14.552

Systems Eng - IDECM SS/CPFF Various:Various 62.783 6.477 Mar 2012 5.186 Mar 2013 -   5.186 Continuing Continuing Continuing
Systems Eng - IDECM
Raytheon SS/CPFF Raytheon:Goleta, CA 0.268 -   -   -   -   0.000 0.268 0.268

Risk Reduction DRFM
(CONG) SS/CPFF ITT:Clifton, NJ 1.810 -   -   -   -   0.000 1.810 1.810

Risk Reduction IDECM ITT1 SS/CPFF ITT:Clifton, NJ 2.495 -   -   -   -   0.000 2.495 2.495
Risk Reduction IDECM ITT2 SS/FP ITT:Clifton, NJ 7.505 -   -   -   -   0.000 7.505 7.505
Risk Reduction ALQ-214 SW
Imp SS/CPFF ITT:Clifton, NJ 3.427 -   -   -   -   0.000 3.427 3.427

Subtotal 280.345 28.557 5.186 -   5.186
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev/Eng Supt AAR-47 (Non-
FFRDC) WR NRL:Washington, DC 0.343 -   -   -   -   0.000 0.343  

Dev/Eng Supt AAR-47 WR Various:Various 0.220 -   -   -   -   0.000 0.220  
Software Dev - IDECM WR Various:Various 6.843 -   -   -   -   0.000 6.843  

Integrated Log Supt AAR-47 SS/CPFF ATK Missile:Clearwater,
FL 0.650 -   -   -   -   0.000 0.650 0.650

Software Dev AAR-47 SS/CPFF ATK Missile:Clearwater,
FL 0.171 -   -   -   -   0.000 0.171 0.171

Integrated Log Supt - IDECM WR FRC-SE:Jacksonville,
FL 0.413 0.096 Dec 2011 -   -   -   0.000 0.509  

MSS - IDECM (Non-FFRDC) SS/CPFF FRC-SE:Jacksonville,
FL 0.200 -   -   -   -   0.000 0.200 0.200

Software Dev-ALQ-214 SW
Dev SS/CPFF ITT:Clifton, NJ -   11.452 Feb 2012 7.485 Dec 2012 -   7.485 Continuing Continuing Continuing

Software Dev-ALQ-214 SW
Dev SS/CPFF Various:Various -   4.997 Mar 2012 4.935 Mar 2013 -   4.935 Continuing Continuing Continuing

Subtotal 8.840 16.545 12.420 -   12.420

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval Supt AAR-47 WR NRL:Washington, DC 0.270 -   -   -   -   0.000 0.270  
Dev Test & Eval Supt
ALQ-214 SW Imp WR Various:Various -   0.475 Dec 2011 1.253 Dec 2012 -   1.253 Continuing Continuing Continuing

IDECM Test Supt
(OPTEVFOR) WR Oper T&E for CD 30:VA 4.048 -   -   -   -   0.000 4.048  

IDECM Test Supt (Non-
FFRDC) SS/CPFF Various:Various 1.486 -   -   -   -   0.000 1.486 1.486

Live Fire Test & Eval AAR-47 WR NRL:Washington, DC 0.508 -   -   -   -   0.000 0.508  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Test & Eval
AAR-47 WR NRL:Washington, DC 0.100 -   -   -   -   0.000 0.100  

Oper Test & Eval ALQ-214
SW Imp WR Various:Various -   -   -   -   -   Continuing Continuing Continuing

Studies & Analysis (Non-
FFRDC) (CONG) SS/CPFF John Hopkins

Un:Laurel, MD 0.774 -   -   -   -   0.000 0.774 0.774

Flight Test - IDECM WR Various:Various 1.278 2.592 Dec 2011 0.605 Dec 2012 -   0.605 Continuing Continuing Continuing

Flight Test- IDECM WR NAWCWD:China Lake,
CA -   8.646 Dec 2011 2.988 Dec 2012 -   2.988 Continuing Continuing Continuing

Subtotal 8.464 11.713 4.846 -   4.846

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AAR-47 Travel Allot NAVAIR:Pax River, MD 0.050 -   -   -   -   0.000 0.050  

Prog Mgmt DRFM WR NAWCAD:Pax River,
MD 0.002 -   -   -   -   0.000 0.002  

PM Supt DRFM (Non-FFRDC) SS/CPFF Amelex:California, MD 0.146 -   -   -   -   0.000 0.146 0.146
Prog Mgmt Supt DRFM
(CONG) WR NAWCAD:Pax River,

MD 0.234 -   -   -   -   0.000 0.234  

Mgt & Prof Supt Srvc-IDECM
(Non-FFRDC) SS/CPFF Amelex:California, MD 0.404 0.571 Dec 2011 -   -   -   0.000 0.975 0.975

Prog Mgmt Supt - IDECM WR Various:Various 19.985 -   -   -   -   Continuing Continuing Continuing
Prog Mgmt Supt (Non-
FFRDC) SS/CPFF DPA, Inc.:Arlington, VA 0.077 -   -   -   -   0.000 0.077 0.077

Travel - IDECM Allot Various:Various 0.104 -   -   -   -   0.000 0.104  

Travel - IDECM NAWCAD Allot NAWCAD:Pax River,
MD 0.224 -   -   -   -   0.000 0.224  

Travel Allot NAWCAD:Pax River,
MD 0.435 0.185 Oct 2011 0.150 Oct 2012 -   0.150 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Impact Fees WR NAWCAD:Pax River,
MD 0.032 -   -   -   -   0.000 0.032  

Eng Supt - IDECM NAWCAD WR NAWCWD:China Lake,
CA 9.547 -   -   -   -   0.000 9.547  

Eng Supt - IDECM WR Various:Various 32.505 -   -   -   -   0.000 32.505  
Eng/Log Supt - DRFM
(CONG) VAR WR Various:Various 0.524 -   -   -   -   0.000 0.524  

Eng/Log Supt - DRFM
(CONG) NAWCAD WR NAWCAD:Pax River,

MD 0.713 -   -   -   -   0.000 0.713  

Eng/Log Supt - DRFM
(CONG) DTIC MIPR DTIC:Fort Belvoir, VA 0.067 -   -   -   -   0.000 0.067  

Eng/Log Supt - DRFM
NAWCAD WR NAWCAD:Pax River,

MD 0.120 -   -   -   -   0.000 0.120  

Eng/Log Supt - DRFM WR Various:Various 0.420 -   -   -   -   0.000 0.420  
Eng/Log Supt - IDECM
NAWCAD WR NAWCAD:Pax River,

MD 2.136 1.528 Dec 2011 1.331 Dec 2012 -   1.331 Continuing Continuing Continuing

Eng/Log Supt - IDECM WR Various:Various 5.726 2.252 Dec 2011 5.108 Dec 2012 -   5.108 Continuing Continuing Continuing
Eng/Log Supt - DRFM
(CONG) NRL WR NRL:Washington, DC 0.375 -   -   -   -   0.000 0.375  

Eng/Log Supt - DRFM
(CONG) FRCSE WR FRC-SE:Jacksonville,

FL 0.050 -   -   -   -   0.000 0.050  

Eng/Log Supt - IDECM
FRCSE WR FRC-SE:Jacksonville,

FL 0.158 -   -   -   -   0.000 0.158  

Eng & Tech Srvcs (Non-
FFRDC) L3 SS/CPFF L-3/Titan:California, MD 0.448 -   -   -   -   0.000 0.448 0.448

Eng & Tech Srvcs (Non-
FFRDC) NRL SS/CPFF NRL:Washington, DC 0.479 0.250 Dec 2011 0.258 Dec 2012 -   0.258 Continuing Continuing Continuing

Eng & Tech Srvcs (Non-
FFRDC) SS/CPFF COTF:Norfolk, VA 0.534 0.499 Dec 2011 0.575 Dec 2012 -   0.575 Continuing Continuing Continuing

Subtotal 75.495 5.285 7.422 -   7.422
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 373.144 62.100 29.874 -   29.874

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

IDECM
Acquisition Milestones: IDECM Block 3 Milestones: IDECM Block 3 Milestone III 4 2011 4 2011
Acquisition Milestones: IDECM Block 3 Milestones: IDECM Block 3 Initial Operating
Capability (IOC) 4 2011 4 2011

Acquisition Milestones: IDECM Block 4 Milestones: IDECM Block 4 IOC 3 2014 3 2014
Acquisition Milestones: ALQ-214 SW Improvement: ALQ-214 SW Improvement (IOC) 4 2015 4 2015
Acquisition Milestones: Program Reviews: IDECM Block 4 In-Process Review (IPR) 3 2 2012 2 2012
Acquisition Milestones: Program Reviews: IDECM Block 4 In-Process Review (IPR) 4 2 2013 2 2013
Acquisition Milestones: Program Reviews: IDECM Block 4 In-Process Review (IPR) 5 2 2014 2 2014
Systems Development: IDECM Block 4 Development: IDECM Block 4 Development 1 2011 3 2014
Systems Development: IDECM Block 4 Development: IDECM Block 4 EDM Deliveries
(18) 2 2011 3 2012

Systems Development: System Devlopment Reviews: ALQ-214 SW Improvement
Development (PDR) 3 2012 3 2012

Systems Development: System Devlopment Reviews: ALQ-214 SW Improvement
Development (CDR) 1 2013 1 2013

Systems Development: ALQ-214 SW Improvement Development: ALQ-214 SW
Improvement (Contract Award) 2 2012 2 2012

Systems Development: ALQ-214 SW Improvement Development: ALQ-214 SW
Improvement Development 2 2012 1 2015

Test and Evaluation: IDECM B-3 Verification of Correction of Deficiencies Testing:
IDECM Block 3 VCD DT Flight Testing 1 2011 1 2011

Test and Evaluation: IDECM B-3 Verification of Correction of Deficiencies Testing:
IDECM Block 3 VCD OT Flight Test 1 2011 2 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Start End
Events by Sub Project Quarter Year Quarter Year

Test and Evaluation: IDECM Block 4 Testing: IDECM Block 4 Development Testing
(DT) 1 2011 4 2013

Test and Evaluation: IDECM Block 4 Testing: IDECM Block 4 Operational Assessment
(OA) 1 2012 3 2012

Test and Evaluation: IDECM Block 4 Testing: IDECM Block 4 Development Testing
Flights 3 2012 1 2013

Test and Evaluation: IDECM Block 4 Testing: IDECM Block 4 Operational Testing
Flights 1 2013 4 2013

Test and Evaluation: ALQ-214 SW Improvement Testing: ALQ-214 SW Improvement
Development Testing (DT) Lab/Ground 1 2013 4 2014

Test and Evaluation: ALQ-214 SW Improvement Testing: ALQ-214 SW Improvement
Development Testing(DT)/Operational Testing (OT) Flights 2 2014 4 2014

Test and Evaluation: ALQ-214 SW Improvement Testing: ALQ-214 SW Improvement
Operational Testing (OT) Flights 1 2015 3 2015

Production Milestones: IDECM Block 2 Contract Awards: IDECM Block 2 Full Rate
Production (FRP) 8 2 2011 2 2011

Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate
Production (FRP) 1 4 2011 4 2011

Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate
Production (FRP) 2 3 2012 3 2012

Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate
Production (FRP) 3 2 2013 2 2013

Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate
Production (FRP) 4 2 2014 2 2014

Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate
Production (FRP) 5 2 2015 2 2015

Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate
Production (FRP) 6 2 2016 2 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate
Production (FRP) 9 2 2012 2 2012

Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate
Production (FRP) 10 2 2013 2 2013

Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate
Production (FRP) 11 2 2014 2 2014

Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate
Production (FRP) 12 2 2015 2 2015

Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate
Production (FRP) 13 2 2016 2 2016

Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate
Production (FRP) 14 2 2017 2 2017

Deliveries: IDECM Block 2: IDECM Block 2 FRP 5 Deliveries (17) 1 2011 2 2011
Deliveries: IDECM Block 2: IDECM Block 2 FRP 6 Deliveries (10) 2 2011 2 2012
Deliveries: IDECM Block 2: IDECM Block 2 FRP 7 Deliveries (10) 2 2012 2 2013
Deliveries: IDECM Block 2: IDECM Block 2 FRP 8 Deliveries (3) 2 2013 2 2014
Deliveries: IDECM Block 3: IDECM Block 3 LRIP 4 Deliveries (150) 1 2011 1 2011
Deliveries: IDECM Block 3: IDECM Block 3 LRIP 5 Deliveries (251) 1 2011 4 2011
Deliveries: IDECM Block 3: IDECM Block 3 LRIP 6 Deliveries (334) 4 2011 4 2012
Deliveries: IDECM Block 3: IDECM Block 3 FRP 1 Deliveries (276) 4 2012 4 2013
Deliveries: IDECM Block 3: IDECM Block 3 FRP 2 Deliveries (292) 3 2013 3 2014
Deliveries: IDECM Block 3: IDECM Block 3 FRP 3 Deliveries (324) 3 2014 3 2015
Deliveries: IDECM Block 3: IDECM Block 3 FRP 4 Deliveries (336) 3 2015 3 2016
Deliveries: IDECM Block 3: IDECM Block 3 FRP 5 Deliveries (348) 3 2016 3 2017
Deliveries: IDECM Block 3: IDECM Block 3 FRP 6 Deliveries (354) 3 2017 4 2017
Deliveries: IDECM Block 4: IDECM Block 4 FRP 9 Deliveries (7) 2 2014 2 2015
Deliveries: IDECM Block 4: IDECM Block 4 FRP 10 Deliveries (17) 2 2015 2 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Start End
Events by Sub Project Quarter Year Quarter Year

Deliveries: IDECM Block 4: IDECM Block 4 FRP 11 Deliveries (30) 2 2016 2 2017
Deliveries: IDECM Block 4: IDECM Block 4 FRP 12 Deliveries (41) 2 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
3327: MAGTF EW Aviation Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3327: MAGTF EW Aviation
Development

-   10.912 -   -   -   -   -   -   -   0.000 10.912

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project unit supports the United States Marine Corps (USMC) development of Marine Air Ground Task Force (MAGTF) Electronic Warfare (EW) and the various
elements of its distributed System of Systems that support the Commandant of the Marine Corps' Strategy and Vision 2025 and Joint Vision 2025.  The SoS will
address MAGTF EW sufficiency gaps in the areas of Electronic Attack, Electronic Warfare Support, and Electronic Protection with a multitude of payloads designed for
carriage on a variety of organic MAGTF air and ground assets. Payload development plans follow an adaptable, modular and open architecture philosophy to combat
the increasing capability gap and enable future growth at a reduced operational and sustainment cost.

Prior to FY12, Intrepid Tiger II efforts were budgeted under PU 0556.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: MAGTF EW Software Reprogrammable Payload (SRP)

Articles:
FY 2012 Plans:
Transition SRP and associated components; Collaborative EW/EW Battle Management, EW Services Architecture (formerly
Collaborative On-line Reconnaissance Operationally Responsive Attack Link), and Intrepid Tiger II(v)2 from the Joint Capabilities
Technology Demonstration into a viable capability.

-   5.312
0

-  

Title: Intrepid Tiger II (v)1 (ALQ-231)
Articles:

FY 2012 Plans:
OCO:
This project develops integration between Intrepid Tiger II(v)1 (ALQ-231) and USMC platforms including F/A-18, AV-8B, and the
UAS.  Initiation of incremental capability improvements and maintenance of threat effectiveness to Area of Regard defined threat
sets employs fleet operator and networked utility assessment inputs.  Production of 25 Intrepid Tiger II(v)1 (ALQ-231) Engineering
Development Models. The project fully establishes initial supportability and maintenance concepts.

-   5.600
0

-  

Accomplishments/Planned Programs Subtotals -   10.912 -  



UNCLASSIFIED

PE 0604270N: Electronic Warfare (EW) Dev UNCLASSIFIED
Navy Page 33 of 38 R-1 Line #101

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
3327: MAGTF EW Aviation Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/0587: MAGTF EW for
Aviation

2.600 0.489 34.127 0.000 34.127 14.446 20.507 8.006 6.095 Continuing Continuing

D. Acquisition Strategy
This project unit is part of USMC led efforts to ensure Marine Corps requirements are included in the budget process for the FYDP and beyond. These efforts include
Software Reprogrammable Payload, Intrepid Tiger II(v)1 (ALQ-231), Intrepid Tiger II(v)2, Collaborative EW (Electronic Warfare)/EW Battle Management, EW Payload,
and EW Service Architecture (formerly Collaborative On-line Reconnaissance Operationally Responsive Attack Link). These programs are the Marine Corps' initial
steps to create systems to distribute EW capability across the battle space with the intent of replacing EA-6B capabilities for the Marine Air Ground Task Force by 2019.

E. Performance Metrics
Successful completion of Intrepid Tiger II(v)1 (ALQ-231) Engineering Development Model (EDM) Lot 1 Developmental Testing/Operational Testing.
Delivery of final EDM test articles prior to Full Operational Capability.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
3327: MAGTF EW Aviation Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering WR NAWC AD:Patuxent
River, MD -   0.200 Nov 2011 -   -   -   0.000 0.200  

Systems Engineering WR NSWC:Various -   0.200 Nov 2011 -   -   -   0.000 0.200  

Systems Engineering WR Naval Research
Lab:Washington, DC -   5.312 Dec 2011 -   -   -   0.000 5.312  

Systems Engineering WR NAWC WD:Pt. Mugu,
CA -   1.460 Nov 2011 -   -   -   0.000 1.460  

Subtotal -   7.172 -   -   -   0.000 7.172

Remarks
Beginning in FY13, this program will be funded under Program Element 0604376M, Project Unit 3327.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Eng & Tech Srvc (Non-
FFRDC) Various Various:Various -   1.440 Nov 2011 -   -   -   0.000 1.440 1.440

Subtotal -   1.440 -   -   -   0.000 1.440 1.440

Remarks
Beginning in FY13, this program will be funded under Program Element 0604376M, Project Unit 3327.

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Testing WR NAWCAD:Patuxent
River, MD -   1.600 Nov 2011 -   -   -   0.000 1.600  

Flight Testing WR NAWCWD:China Lake,
CA -   0.700 Nov 2011 -   -   -   0.000 0.700  

Subtotal -   2.300 -   -   -   0.000 2.300
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
3327: MAGTF EW Aviation Development

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Beginning in FY13, this program will be funded under Program Element 0604376M, Project Unit 3327.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   10.912 -   -   -   0.000 10.912

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
3327: MAGTF EW Aviation Development
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
3327: MAGTF EW Aviation Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
3327: MAGTF EW Aviation Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Software Reprogrammable Payload
Test & Evaluation: Technical Evaluation: Joint Capability Technology Demonstration
(JCTD) 1 2011 4 2012

Test & Evaluation: Operational Evaluation: Operational Assessment (OA) 2 2011 2 2011
Intrepid Tiger II (ALQ-231)

Acquisition Milestones: Milestones: Early Operational Capability (EOC) 1 2012 1 2012
Acquisition Milestones: Milestones: IOC 3 2012 3 2012
Test & Evaluation: Operational Evaluation: Quick Reaction Assessment (QRA) 3 2011 4 2011
Deliveries: Engineering Development Model (EDM) Lot 1 Deliveries (Qty 10) 3 2011 4 2011
Deliveries: EDM Lot 2 Deliveries (Qty 25) 2 2012 4 2012
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Project Unit 3327 / Marine Air Ground Task Force (MAGTF) EW AVIATION DEVELOPMENT: FY13 and future funding moved to new PE 0604376M PU 3327.
Schedule:
Project Unit 0556 / EW COUNTER RESPONSE: Problems encountered during Improved Capability III Block 5 Developmental Testing delayed completion until 4th QTR 2012 delaying subsequent Block Developments.
Project Unit 1742 / EW TECHNICAL DEVELOPMENT & T&E:    Not Applicable
Project E2175 / TACTICAL AIR EW:  Integrated Defensive Electronic Countermeasure Block 2 (IB-2):  Not Applicable.  IDECM Block 3 (IB-3):  The IB-3 Full Rate Production (FRP) 2 contract award has been changed to reflect the revised date of 3rd Qtr FY 2012.  
IDECM Block 4 (IB-4):  The IB-4 In-Process Review 3 has been changed to 2nd Qtr FY 2012.  The IB-4 FRP 9 quantities have been changed from 19 to 7 due to FY 2012 APN-5 budget mark.  ALQ-214 Software Improvement:  The ALQ-214 Software Improvement contract award and the start of development have been changed to 2nd Qtr FY 2012.
Project Unit 3327 / MAGTF EW AVIATION DEVELOPMENT: Not Applicable.
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                         This project develops upgrades to combat the increasingly complex and dense Electronic Warfare (EW) threat environment. Required improvements in Airborne Electronic Attack (AEA) will achieve application of state-of-the-art signal exploitation, processing, display techniques, improved tactics, and jamming capabilities against EW threats.  

Efforts include continued development of Force Protection/Overseas Contingency Operations (classified discussion available upon request) Navigation and Information Operations applications and enhanced communications jamming.  The efforts under this project provide for electronic countermeasure responses to advanced threat weapon systems and C3 networks that are expanding in density and technical complexity.  This project funds the continued development and integration of all EW and Electronic Attack systems for the US Navy electronic attack aircraft including  improvements within precision Direction of Arrival, geo-location, Specific Emitter Identification, Auto-Electronic Support Measures, and selective reactive jamming.  

The EA-6B Improved Capability (ICAP) III test aircraft will continue to serve as a test platform during government test and evaluation of Multi Functional Information Distribution Systems/Link-16, Low Band Transmitter, and other EW improvements.  A requirement exists to allow the EA-6B ICAP III to participate in various coordinated targeting scenarios such as Network Centric Warfare, Force Net, Improved Suppression of Enemy Air Defenses/Destruction of Enemy Air Defenses, and other strategic and theatre-based DOD networks and strategies.  Likewise, the ICAP III system shall be matured to enable the fusion and correlation of both organic and non-organic threat information to improve present sensor and targeting information to the theatre commander via coordinated efforts between other airborne, ground and ship-based operations. A method of implementing this requirement is to include the EA-6B on the Link-16 EW Network.  Incorporation of the Link-16 message set into the EA-6B and participation of the ICAP III within the Network Centric Warfare arena improves the Strike Group Commander's situational awareness.  All efforts and system upgrades include the conversion of and transition from the Tactical EA-6B Mission Planning System to the Joint Mission Planning System, including development of  EA-6B Unique Planning Modules.

Electronic Attack Jammer Techniques Optimization (JATO) and test support is required to address and counter new and evolving radar and communications threats in support of existing and emerging systems such as the EA-6B, EA-18G, and NGJ. JATO will continue to generate techniques, tactics, and procedures that will optimize the capabilities of existing weapon systems, and to assist in requirements definitions of emerging AEA systems.  

The Airborne Electronic Attack Expendable provides an expanded war fighting capability, on an expendable host platform against EW threats including; Integrated Air Defenses, Command and Control Communications, and Datalinks through an open Electronic Attack Subsystem interface specification. This flexible system allows rapid technology insertion and threat set adaptability that will address AEA capability and sufficiency gaps.
                         
                             
                                 ICAP III UPDATE
                                 
                                     
                                         6.472
                                         0
                                         
						Continued the integration and enhancement of Link-16 and ALQ-218 capabilities into the Improved Capability (ICAP) III aircraft as well as resolving any Operational Evaluation (OPEVAL)/Verification of Correction of Follow-on Operational Test & Evaluation (FOT&E) related deficiencies. Efforts focused on fielding the improvements achieved in ICAP III Block 5 as well as begin the initial planning and development of ICAP III Block 6.  
					
                                    
                                
                                 
                                     
                                         5.281
                                         0
                                         
						Continue development, integration, and enhancement of Link-16 and ALQ-218 Capabilities into ICAP III Aircraft as well as resolving OPEVAL and FOT&E related deficiencies via ICAP III Block releases. 
					
                                    
                                     
                                         4.459
                                         0
                                    
                                     
                                         4.459
                                         0
                                         
					Continue development, integration, and enhancement of Link-16 and ALQ-218 Capabilities into ICAP III Aircraft as well as resolving OPEVAL and FOT&E related deficiencies via ICAP III Block releases. 
				
                                    
                                
                            
                             
                                 MISSION PLANNING
                                 
                                     
                                         3.989
                                         0
                                         
						Joint Mission Planning System (JMPS) and associated EA-6B Unique Planning Component's (UPC's) support ICAP III Block upgrades. Continued development of the JMPS components in direct support of the ICAP III system. Mission Planning Environment framework continues development required to counter Microsoft Operating System obsolescence.  
					
                                    
                                
                                 
                                     
                                         3.220
                                         0
                                         
						Continue development of all elements of the mission planning environment including UPC's, EA-6B Tactical Information & Report Management System and Electronic Warfare Development System. Mission Planning Environment will continue development of an upgrade operating framework and transition from a Windows XP platform to a Windows 7 platform. New framework required to counter Microsoft Operating System obsolescence. 
					
                                    
                                     
                                         2.350
                                         0
                                    
                                     
                                         2.350
                                         0
                                         
					Continue development of all elements of the mission planning environment including UPC's, EA-6B Tactical Information & Report Management System and Electronic Warfare Development System. Mission Planning Environment will continue development of an upgrade operating framework and transition from a Windows XP platform to a Windows 7 platform. New framework required to counter Microsoft Operating System obsolescence. 
				
                                    
                                
                            
                             
                                 LINK 16 MESSAGE SETS AND DATA LINKS
                                 
                                     
                                         1.041
                                         0
                                         
						Continued development and testing of the Link-16 modification.  These data link enhancements enable the EA-6B Improved Capability (ICAP) III continued participation within Force Net and facilitate the Electronic Attack (EA) contributions to the greater situational awareness allowed by Network Centric Warfare efforts. 
					
                                    
                                
                                 
                                     
                                         0.953
                                         0
                                         
						Continue development and testing of the Link-16 modification.  These data link enhancements will enable the EA-6B ICAP III continued participation within Force Net and facilitate the EA contributions to the greater situational awareness allowed by Network Centric Warfare efforts.

*Beginning in FY13, LINK 16 Message Sets and Data Links will be funded under Program Element 0604376M Project Unit 3327, MAGTF EW Aviation Development, as EA-6B Multifunctional Information Distribution Systems Block Upgrade. 
					
                                    
                                
                            
                             
                                 JAMMER TECHNIQUES OPTIMIZATION (JATO)
                                 
                                     
                                         9.965
                                         0
                                         
						Performed engineering development and test support required to address and counter new and evolving radar and communications threats in support of existing and emerging systems such as the EA-6B, EA-18G and Next Generation Jammer (NGJ). JATO continued to generate techniques, tactics, and procedures to optimize the capabilities of ALQ-99, ALQ-218, ALQ-227, ALQ-231, ALE-43 and Airborne Electronic Attack Expendable (AEAE) systems, and assisted in requirements definitions of emerging Airborne Electronic Attack (AEA) systems. JATO led efforts in support of Overseas Contingency Operation (OCO) and Force Protection issues. (Classified discussion available upon request.) 
					
                                    
                                
                                 
                                     
                                         10.433
                                         0
                                         
						Continue engineering development and test support required to address and counter new and evolving
radar and communications threats in support of existing and emerging systems such as the EA-6B, EA-18G, and NGJ. JATO will continue to generate techniques, tactics, and procedures to optimize the capabilities of ALQ-99, ALQ-218, ALQ-227, ALQ-231, ALE-43 and AEAE systems, and to assist in requirements definitions of emerging AEA systems. JATO continues to lead efforts in support of OCO and Force Protection issues. (Classified discussion available upon request.) 
					
                                    
                                     
                                         11.033
                                         0
                                    
                                     
                                         11.033
                                         0
                                         
					Provide engineering development and test support required to address new and evolving radar/communications threats in support of existing and emerging systems such as the EA-6B, EA-18G, and Next Generation Jammer. Jammer Techniques Optimization (JATO) will continue to generate techniques, tactics, and procedures to optimize the capabilities of ALQ-99, USQ-113, ALQ-218, ALQ-227, ALQ-231, ALE-43, and Airborne Electronic Attack Expendable (AEAE) systems, and to assist in requirements definitions of emerging Airborne Electronic Attack (AEA) systems. JATO continues to lead efforts in support of Overseas Contingency Operation and Force Protection issues. (Classified discussion available upon request.) 
				
                                    
                                
                            
                             
                                 Intrepid Tiger II (ALQ-231)
                                 
                                     
                                         0.436
                                         0
                                         
						The ALQ-231 program conducted combined Developmental Testing/Operational Testing on Lot 1 deliveries. Conducted further risk reduction for a sustainable AEA solution.

*Beginning in FY12, Intrepid Tiger II (ALQ-231) will be funded under PE 0604270N, PU 3327, Marine Air Ground Task Force Electronic Warfare Aviation Development. Beginning in FY13, Intrepid Tiger II (ALQ-231) will be funded under PE 0604376M, PU 3327, MAGTF EW for Aviation. 
					
                                    
                                
                            
                             
                                 AEAE
                                 
                                     
                                         2.172
                                         0
                                         
						AEA payload/ITALD A-Kit and B-kit designs completed and payload captive carry flights demonstrated system level operation and effectiveness.  Mission planning tools completed with Concept of Operations (CONOP) development supporting Techniques, Tactics and Procedures maturation. Engineering Change Proposals and logistics support including Maintenance and Operation publications ongoing.  Engineering Development Model assets built to support ground and initial F-18 flight testing.  Systems Engineering reviews conducted through the Flight Test Readiness Review.  AEA Payload optimized for additional form factors and levels of integration.  Risk Reduction for a long term, sustainable AEA solution conducted to include analysis, prototype and test for F/A-18 E/F carriage of the AEA payload in an AEAE and other form factors to include networked connectivity and additional operational capabilities. 
					
                                    
                                
                                 
                                     
                                         0.335
                                         0
                                         
						The AEAE project will continue risk reduction efforts including scope development, CONOP refinement, engineering analysis, and data gathering on the ADM-160 Miniature Air Launched Decoy for F/A-18 E/F carriage.  Threat analysis and capability improvements for the Electronic Attack System payload and threat effectiveness review will address Area of Regard defined threat sets utilizing fleet operator inputs. Will conduct training, planning, supportability, and maintenance concept refinement. 
					
                                    
                                     
                                         1.886
                                         0
                                    
                                     
                                         1.886
                                         0
                                         
					Develop Instrumented Measurement Vehicles for carrier suitability and airborne flight test and evaluation.  Characterize vibration and shock forces associated with F/A-18EF carrier catapult take-offs and arrested landings.  Develop accurate mathematical models for wind tunnel simulation and test.  Perform wind tunnel safe-separation and transition-to-flight tests for vehicle risk analysis and risk mitigation.  Develop F/A-18EF Airborne Electronic Attack Expendable (AEAE) Unique Planning Component for integration into the F/A-18EF Joint Mission Planning System Mission Planning Environment and H12 Software Configuration Set.  Develop and evaluate Electronic Warfare payloads for integration into AEAE platform.  Integrate standard payload interface into the vehicle baseline and develop documentation in support of the Joint Capabilities Integration and Development System process to include a Capabilities Development Document. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/05110
                                 EA-6 Series
                                 
                                     12.634
                                     27.734
                                     30.062
                                     30.062
                                     0.000
                                     18.600
                                     14.099
                                     10.068
                                     10.285
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN/05130
                                 AEA Systems
                                 
                                     29.601
                                     77.365
                                     49.999
                                     49.999
                                     0.000
                                     48.878
                                     59.692
                                     43.688
                                     41.870
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Improved Capability (ICAP) III contract, an Engineering Manufacturing Development Cost Plus Incentive Fee/Award Fee basic contract with two Fixed Price Incentive  production options, was awarded to a Northrop Grumman team in March 1998 following Milestone II after full and open competition.  The contract was changed to a Cost Plus Award Fee contract in FY 1999.  Low Rate Initial Production contract award was completed in FY 2003.  A Milestone III Navy Program Decision Meeting was held on 23 September 2005. The Acquisition Decision Memorandum was signed by Assistant Secretary of the Navy for Research Development Acquisition on 21 November 2005.  A Firm Fixed Price Full Rate Production (FRP) contract for Lot 2, 4 ALQ-218 systems, was awarded in March 2006.  The FRP Lot 3 contract for 7 ALQ-218 systems was awarded 11 April 2008.  The FRP Lot 4 contract for 9 ALQ-218 systems was awarded in August 2008.
                         1.  Successful completion of ICAP III Block 4 development and testing.
2.  Continued development of ICAP III Block 5 sufficient to conduct a successful development test.
3.  Jammer Techniques Optimization development counters enemy radar systems and communcation systems to provide techniques to protect allied forces.
4.  AEAE continues risk reduction and system development.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary HDW Develop - ICAP III
                                         C
                                         FFP
                                         Various
                                         Various
                                         
                                             260.171
                                             
                                                 0.533
                                                 2011-12
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Studies & Analysis (Non FFRDC)
                                         C
                                         FFP
                                         Various
                                         Various
                                         
                                             1.043
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering NR
                                         WR
                                         Naval Research Lab
                                         Maryland
                                         
                                             4.333
                                             
                                                 0.446
                                                 2011-12
                                            
                                             
                                                 0.409
                                            
                                             
                                                 0.409
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering NAWCAD
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             17.729
                                             
                                                 2.294
                                                 2011-11
                                            
                                             
                                                 2.443
                                            
                                             
                                                 2.443
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/BLK Update
                                         WR
                                         NAWCWD
                                         Point Mugu, CA
                                         
                                             53.770
                                             
                                                 5.921
                                                 2011-11
                                            
                                             
                                                 6.126
                                            
                                             
                                                 6.126
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering NSWC
                                         WR
                                         NSWC Det
                                         Crane, IN
                                         
                                             8.258
                                             
                                                 0.755
                                                 2011-12
                                            
                                             
                                                 0.718
                                            
                                             
                                                 0.718
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering VAR
                                         WR
                                         Various
                                         Various
                                         
                                             12.775
                                             
                                                 1.112
                                                 2011-12
                                            
                                             
                                                 1.075
                                            
                                             
                                                 1.075
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support - JATO
                                         SS
                                         FP
                                         Johns Hopkins Unv
                                         Maryland
                                         
                                             20.642
                                             
                                                 4.035
                                                 2011-12
                                            
                                             
                                                 3.993
                                            
                                             
                                                 3.993
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Eng & Tech Srvc (Non FFRDC)
                                         Various
                                         Various
                                         Various
                                         
                                             8.672
                                             
                                                 4.567
                                                 2011-12
                                            
                                             
                                                 3.979
                                            
                                             
                                                 3.979
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DFCS Installs
                                         Various
                                         Various
                                         Various
                                         
                                             0.559
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS Pubs - ICAP III
                                         WR
                                         FRC
                                         Jacksonville, FL
                                         
                                             1.273
                                             
                                                 0.424
                                                 2011-12
                                            
                                             
                                                 0.387
                                            
                                             
                                                 0.387
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         WR
                                         Various
                                         Various
                                         
                                             0.772
                                             
                                                 0.135
                                                 2011-12
                                            
                                             
                                                 0.098
                                            
                                             
                                                 0.098
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 EW Counter Response
                                 
                                     
                                         Acquisition Milestones: Milestones: Fleet Release - ICAP III BLOCK 5
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                                         Acquisition Milestones: Milestones: Fleet Release - ICAP III BLOCK 6
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                                         Acquisition Milestones: Milestones: Fleet Release - ICAP III BLOCK 7
                                         
                                             
                                                 2
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                                         Systems Development: Reviews: JATO Executive Steering Committee 2011
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                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: JATO Executive Steering Committee 2012
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                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: JATO Executive Steering Committee 2013
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                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: JATO Executive Steering Committee 2014
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: JATO Executive Steering Committee 2015
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: JATO Executive Steering Committee 2016
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: JATO Executive Steering Committee 2017
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: ICAP III Block 6 DT/OT
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: ICAP III Block 7 DT/OT
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: ICAP III - Lot 4 FRP Deliveries (Qty 9)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     1742
                     EW Technical Development and T&E
                     
                         4.719
                         1.784
                         1.702
                         1.702
                         0.000
                         1.649
                         1.552
                         1.542
                         1.568
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project Unit 1742 EW Technical Development and Test and Evaluation (T&E) funds efforts that focus on the quick reaction prototyping of tactical information and electronic warfare systems.  This program directly addresses various fleet requirements across multiple platforms (airborne, surface and subsurface), airborne and surface crypotologic operational requirements documents and the joint oversight council missions needs statement to research, assess, and develop information warfare and electronic warfare systems and capabilities.  These systems/capabilities provide information dominance to friendly forces during conflict, which is necessary for successful mission accomplishment.
                         
                             
                                 EW Technical Development and T&E
                                 
                                     
                                         0.395
                                         0
                                         
						Completed airborne Information Warfare jammer development, test, and evaluation to include ancillary equipment, cabling, hardware, antennas and installation on prototype aircraft.  
					
                                    
                                
                            
                             
                                 EW Technical Development Studies & Analysis
                                 
                                     
                                         2.633
                                         0
                                         
						Continued studies and vulnerability analysis on emerging/changing threats/targets for EW programs. 
					
                                    
                                
                                 
                                     
                                         1.584
                                         0
                                         
						Continue studies and vulnerability analysis on emerging/changing threats/targets for EW programs.

					
                                    
                                     
                                         1.500
                                         0
                                    
                                     
                                         1.500
                                         0
                                         
					Continue studies and vulnerability analysis on emerging/changing threats/targets for EW programs.

				
                                    
                                
                            
                             
                                 EW Technical Development/Develop and Systems Integration
                                 
                                     
                                         1.181
                                         0
                                         
						Completed development of EW capabilites in accordance with Fleet Forces Command and prioritized signals and networks that are first to be integrated into existing Maritime Cryptologic Systems for the 21st Century EW systems and deployed on air and surface platforms.  
					
                                    
                                
                            
                             
                                 EW Technical Development/Program Management 
                                 
                                     
                                         0.510
                                         0
                                         
						Continued funding necessary travel expenses and training to support the Research & Development projects. 
					
                                    
                                
                                 
                                     
                                         0.200
                                         0
                                         
						Continue funding necessary travel expenses and training to support the Research & Development projects. 
					
                                    
                                     
                                         0.202
                                         0
                                    
                                     
                                         0.202
                                         0
                                         
					Continue funding necessary travel expenses and training to support the Research & Development projects. 
				
                                    
                                
                            
                        
                         The Navy Cyber Warfare Development Group (NCWDG) (formerly known as the Navy Information Operations Command (NIOC) Suitland) is granted streamlined acquisition authority for the development of classified prototypes and special capabilities under the DASN(C4I).
                         The NCWDG serves as the Program Management Office of the EW Technical Development and Information Warfare (IW) program.  As such, NCWDG is tasked as the Navy's principal technical agent to research, assess, and develop EW/IW capabilities.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         Classified
                                         Various
                                         
                                             3.604
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aircraft Integration
                                         WR
                                         NAWC CL
                                         China Lake, CA
                                         
                                             1.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         C
                                         CPFF
                                         Classified
                                         Various
                                         
                                             2.987
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Development
                                         C
                                         CPFF
                                         Classified
                                         Various
                                         
                                             3.944
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Studies & Analyses
                                         Various
                                         Classified
                                         Various
                                         
                                             7.974
                                             
                                                 1.584
                                                 2011-11
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             2.890
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Provides for official travel and training in direct support of Research & Development projects.
                                 
                                     
                                         Program Management
                                         Various
                                         Classified
                                         Various
                                         
                                             0.905
                                             
                                                 0.085
                                                 2011-10
                                            
                                             
                                                 0.084
                                            
                                             
                                                 0.084
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NCWDG
                                         Washington DC
                                         
                                             1.388
                                             
                                                 0.115
                                                 2011-10
                                            
                                             
                                                 0.118
                                            
                                             
                                                 0.118
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce Fund - 2009
                                         Various
                                         Various
                                         Various
                                         
                                             0.026
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
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                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         ELECTRONIC WARFARE: Vulnerability Analysis Discovery: VAD 4 2017
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2175
                     Tactical Air Electronic Warfare
                     
                         49.353
                         62.100
                         29.874
                         29.874
                         0.000
                         14.408
                         13.897
                         2.711
                         2.848
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Integrated Defensive Electronic Countermeasures (IDECM) Block 3 (IB-3) introduced the new Fiber Optic Towed Decoy (FOTD) capability to the IDECM Block 2 Electronic Warfare (EW) Suite as a replacement for the ALE-50 decoy.  The FOTD, when integrated with the rest of the F/A-18E/F EW suite (i.e., ALQ-214, ALR-67(V)3, ALE-47 and ALE-50), the associated cockpit controls, displays and other avionics significantly improves the survivability of the host aircraft in a Radio Frequency threat environment. Initial Operational Test & Evaluation found IB-3 effective, not suitable.  Verification of Correction to Deficiencies completed in 2nd Qtr FY2011. An IB-3 MS III (Full Rate Production Decision) was approved in the 4th Qtr FY2011.   

IDECM Block 4 (IB-4) is an Engineering Change Proposal (ECP) to the ALQ-214 to render it suitable for operation on F/A-18C/D aircraft (replacing the ALQ-126B and significantly improving F/A-18C/D survivability) while retaining all IDECM suite functionality when installed on F/A-18E/F aircraft. The IB-4 acquisition and contract strategy includes development of the Common On-Board-Jammer for the F/A-18 C/D/E/F aircraft through sole source contract awards for modifications to the ALQ-214. IB-4, ALQ-214 ECP, efforts include hardware and software design, development and test, delivery of 18 Engineering Development Models, integration and testing on the host aircraft. The F/A-18C/D EW Suite includes the ALR-67(V)2 Radar Warning Receiver (RWR), the ALE-47 Countermeasures Dispensing Set (CMDS), the mission computer and other avionics. In addition to performing the RWR function, the ALR-67(V)2 is the EW Bus Controller. The EW Bus is the primary interface between the EW Systems (Jammer, RWR, and CMDS). The mission computer is the Avionics Bus Controller, the interface between the EW suite and other avionics.

ALQ-214 Software Improvement will provide the ALQ-214 with Digital Radio Frequency Memory deny-delay, technique capability significantly improving F/A-18C/D/E/F survivability.  Acquisition and contract strategy includes development, integration and test of the ALQ-214 software improvements through sole-source contract award.  Minor modification to other avionics may be required in order to integrate this new capability.  These other avionics may include, but are not limited to, the ALR-67(V)2, ALR-67(V)3, ALE-47, ALE-50, ALE-55, Mission Computer and Fire Control Radar.
                         
                             
                                 Tactical Air EW
                                 
                                     
                                         49.353
                                         6
                                         
						FY11 Base:  The IDECM Block 4, ALQ-214 ECP engineering effort continued into FY11.  In addition, engineering and logistics support with laboratory testing began in FY11.  
					
                                    
                                
                                 
                                     
                                         62.100
                                         0
                                         
						The Integrated Defensive Electronic Countermeasures (IDECM) Block 4, ALQ-214 Engineering Change Proposal (ECP) engineering effort will continue into FY12 and will include engineering and logistics support and flight testing.  The ALQ-214 Software Improvement contract is planned for award to include development, integration and test of the ALQ-214 with Digital Radio Frequency Memory deny-delay, technique capability. 
					
                                    
                                     
                                         29.874
                                         0
                                    
                                     
                                         29.874
                                         0
                                         
					The IDECM Block 4, ALQ-214 ECP engineering effort will conclude in FY13. Flight testing for the ALQ-214 ECP will resume. The ALQ-214 Software Improvement contract will continue into FY13 and will include engineering and logistics support. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0576 1
                                 IDECM
                                 
                                     18.845
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     268.108
                                
                            
                             
                                 APN/0576 2
                                 Common On-Board Jammer
                                 
                                     0.000
                                     40.272
                                     57.067
                                     57.067
                                     0.000
                                     84.305
                                     102.388
                                     133.449
                                     51.569
                                     156.382
                                     625.432
                                
                            
                             
                                 PANMC/0182
                                 Airborne Expendable CM
                                 
                                     19.041
                                     20.248
                                     20.931
                                     20.931
                                     0.000
                                     21.508
                                     22.210
                                     22.575
                                     22.996
                                     Continuing
                                     Continuing
                                
                            
                        
                         IDECM Block 3 (IB-3) sole source award of Full Rate Production (FRP) in FY 2012.  Annual IB-3 production contracts will continue through FY 2041.  The ALQ-214 ECP contract effort was awarded sole source to ITT Electronic Systems in December 2009.  The contract is planned to continue through FY 2013.  ALQ-214 Software Improvement acquisition is planned via sole-source award to ITT in FY 2012.  ITT is the original developer/manufacturer and current sustainer of the ALQ-214.
                         IDECM Block 3:   Successfully award FRP 2-6 Contract in 3rd Qtr FY 2012.

IDECM Block 4:  Successfully conduct In-Process Review 3 (Production Cut-In 1) in 1st Qtr FY 2012.

ALQ-214 Software Improvement:  Successfully award a software development contract in 2nd Qtr FY 2012.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Aircraft Integration-IDECM
                                         Various
                                         Various
                                         Various
                                         
                                             70.761
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             70.761
                                        
                                    
                                     
                                         Aircraft Integration-IDECM Boeing
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             7.269
                                             
                                                 3.012
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.281
                                             10.281
                                        
                                    
                                     
                                         Primary Hdw Dev AAR-47 FY07 SUPP ATK
                                         SS
                                         CPFF
                                         ATK Missile
                                         Clearwater, FL
                                         
                                             16.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.000
                                             16.000
                                        
                                    
                                     
                                         Primary Hdw Dev AAR-47 FY07 SUPP AFB
                                         MIPR
                                         AFB
                                         Eglin, FL
                                         
                                             2.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.100
                                        
                                    
                                     
                                         Primary Hdw Dev AAR-47 FY07 SUPP NVS
                                         MIPR
                                         NVS
                                         Fort Belvoir, VA
                                         
                                             0.064
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.064
                                        
                                    
                                     
                                         Primary Hdw Dev - IDECM ITT
                                         SS
                                         FFP
                                         ITT
                                         Clifton, NJ
                                         
                                             91.243
                                             
                                                 19.068
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             110.311
                                             110.311
                                        
                                    
                                     
                                         Ship Suitability AAR-47
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Studies & Analysis DRFM (CONG)
                                         MIPR
                                         NUWC
                                         Keyport, WA
                                         
                                             0.018
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.018
                                        
                                    
                                     
                                         Systems Eng - IDECM BAE
                                         SS
                                         CPFF
                                         BAE Systems
                                         Nashua, NH
                                         
                                             14.552
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.552
                                             14.552
                                        
                                    
                                     
                                         Systems Eng - IDECM
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             62.783
                                             
                                                 6.477
                                                 2012-03
                                            
                                             
                                                 5.186
                                            
                                             
                                                 5.186
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng - IDECM Raytheon
                                         SS
                                         CPFF
                                         Raytheon
                                         Goleta, CA
                                         
                                             0.268
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.268
                                             0.268
                                        
                                    
                                     
                                         Risk Reduction DRFM (CONG)
                                         SS
                                         CPFF
                                         ITT
                                         Clifton, NJ
                                         
                                             1.810
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.810
                                             1.810
                                        
                                    
                                     
                                         Risk Reduction IDECM ITT1
                                         SS
                                         CPFF
                                         ITT
                                         Clifton, NJ
                                         
                                             2.495
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.495
                                             2.495
                                        
                                    
                                     
                                         Risk Reduction IDECM ITT2
                                         SS
                                         FP
                                         ITT
                                         Clifton, NJ
                                         
                                             7.505
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.505
                                             7.505
                                        
                                    
                                     
                                         Risk Reduction ALQ-214 SW Imp
                                         SS
                                         CPFF
                                         ITT
                                         Clifton, NJ
                                         
                                             3.427
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.427
                                             3.427
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Dev/Eng Supt AAR-47 (Non-FFRDC)
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.343
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.343
                                        
                                    
                                     
                                         Dev/Eng Supt AAR-47
                                         WR
                                         Various
                                         Various
                                         
                                             0.220
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                     
                                         Software Dev - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             6.843
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.843
                                        
                                    
                                     
                                         Integrated Log Supt AAR-47
                                         SS
                                         CPFF
                                         ATK Missile
                                         Clearwater, FL
                                         
                                             0.650
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.650
                                             0.650
                                        
                                    
                                     
                                         Software Dev AAR-47
                                         SS
                                         CPFF
                                         ATK Missile
                                         Clearwater, FL
                                         
                                             0.171
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.171
                                             0.171
                                        
                                    
                                     
                                         Integrated Log Supt - IDECM
                                         WR
                                         FRC-SE
                                         Jacksonville, FL
                                         
                                             0.413
                                             
                                                 0.096
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.509
                                        
                                    
                                     
                                         MSS - IDECM (Non-FFRDC)
                                         SS
                                         CPFF
                                         FRC-SE
                                         Jacksonville, FL
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                             0.200
                                        
                                    
                                     
                                         Software Dev-ALQ-214 SW Dev
                                         SS
                                         CPFF
                                         ITT
                                         Clifton, NJ
                                         
                                             0.000
                                             
                                                 11.452
                                                 2012-02
                                            
                                             
                                                 7.485
                                            
                                             
                                                 7.485
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Dev-ALQ-214 SW Dev
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 4.997
                                                 2012-03
                                            
                                             
                                                 4.935
                                            
                                             
                                                 4.935
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval Supt AAR-47
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.270
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.270
                                        
                                    
                                     
                                         Dev Test & Eval Supt ALQ-214 SW Imp
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.475
                                                 2011-12
                                            
                                             
                                                 1.253
                                            
                                             
                                                 1.253
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         IDECM Test Supt (OPTEVFOR)
                                         WR
                                         Oper T&E for CD 30
                                         VA
                                         
                                             4.048
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.048
                                        
                                    
                                     
                                         IDECM Test Supt (Non-FFRDC)
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             1.486
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.486
                                             1.486
                                        
                                    
                                     
                                         Live Fire Test & Eval AAR-47
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.508
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.508
                                        
                                    
                                     
                                         Operational Test & Eval AAR-47
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Oper Test & Eval ALQ-214 SW Imp
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Studies & Analysis (Non-FFRDC) (CONG)
                                         SS
                                         CPFF
                                         John Hopkins Un
                                         Laurel, MD
                                         
                                             0.774
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.774
                                             0.774
                                        
                                    
                                     
                                         Flight Test - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             1.278
                                             
                                                 2.592
                                                 2011-12
                                            
                                             
                                                 0.605
                                            
                                             
                                                 0.605
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Flight Test- IDECM
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 8.646
                                                 2011-12
                                            
                                             
                                                 2.988
                                            
                                             
                                                 2.988
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         AAR-47 Travel
                                         Allot
                                         NAVAIR
                                         Pax River, MD
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Prog Mgmt DRFM
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.002
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.002
                                        
                                    
                                     
                                         PM Supt DRFM (Non-FFRDC)
                                         SS
                                         CPFF
                                         Amelex
                                         California, MD
                                         
                                             0.146
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.146
                                             0.146
                                        
                                    
                                     
                                         Prog Mgmt Supt DRFM (CONG)
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.234
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.234
                                        
                                    
                                     
                                         Mgt & Prof Supt Srvc-IDECM (Non-FFRDC)
                                         SS
                                         CPFF
                                         Amelex
                                         California, MD
                                         
                                             0.404
                                             
                                                 0.571
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.975
                                             0.975
                                        
                                    
                                     
                                         Prog Mgmt Supt - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             19.985
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prog Mgmt Supt (Non-FFRDC)
                                         SS
                                         CPFF
                                         DPA, Inc.
                                         Arlington, VA
                                         
                                             0.077
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.077
                                             0.077
                                        
                                    
                                     
                                         Travel - IDECM
                                         Allot
                                         Various
                                         Various
                                         
                                             0.104
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.104
                                        
                                    
                                     
                                         Travel - IDECM NAWCAD
                                         Allot
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.224
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.224
                                        
                                    
                                     
                                         Travel
                                         Allot
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.435
                                             
                                                 0.185
                                                 2011-10
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Impact Fees
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.032
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.032
                                        
                                    
                                     
                                         Eng Supt - IDECM NAWCAD
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             9.547
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.547
                                        
                                    
                                     
                                         Eng Supt - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             32.505
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             32.505
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) VAR
                                         WR
                                         Various
                                         Various
                                         
                                             0.524
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.524
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) NAWCAD
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.713
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.713
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) DTIC
                                         MIPR
                                         DTIC
                                         Fort Belvoir, VA
                                         
                                             0.067
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.067
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM NAWCAD
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.120
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.120
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM
                                         WR
                                         Various
                                         Various
                                         
                                             0.420
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.420
                                        
                                    
                                     
                                         Eng/Log Supt - IDECM NAWCAD
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             2.136
                                             
                                                 1.528
                                                 2011-12
                                            
                                             
                                                 1.331
                                            
                                             
                                                 1.331
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Eng/Log Supt - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             5.726
                                             
                                                 2.252
                                                 2011-12
                                            
                                             
                                                 5.108
                                            
                                             
                                                 5.108
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) NRL
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.375
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.375
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                                             0.448
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                                         SS
                                         CPFF
                                         NRL
                                         Washington, DC
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                                                 2011-12
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                                             Continuing
                                             Continuing
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                                         COTF
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                                         Acquisition Milestones: IDECM Block 3 Milestones: IDECM Block 3 Milestone III
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                                         Acquisition Milestones: IDECM Block 3 Milestones: IDECM Block 3 Initial Operating Capability (IOC)
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                                         Acquisition Milestones: ALQ-214 SW Improvement: ALQ-214 SW Improvement (IOC)
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                                                 2012
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                                                 2013
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                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: ALQ-214 SW Improvement Development: ALQ-214 SW Improvement (Contract Award)
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                                                 2012
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                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: ALQ-214 SW Improvement Development: ALQ-214 SW Improvement Development
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Test and Evaluation: IDECM B-3 Verification of Correction of Deficiencies Testing: IDECM Block 3 VCD DT Flight Testing
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                                                 2011
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                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: IDECM B-3 Verification of Correction of Deficiencies Testing: IDECM Block 3 VCD OT Flight Test
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                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: IDECM Block 4 Testing: IDECM Block 4 Development Testing (DT)
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                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: IDECM Block 4 Testing: IDECM Block 4 Operational Assessment (OA)
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                                                 2012
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                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: IDECM Block 4 Testing: IDECM Block 4 Development Testing Flights
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                                                 2012
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                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: IDECM Block 4 Testing: IDECM Block 4 Operational Testing Flights
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                                                 2013
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                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: ALQ-214 SW Improvement Testing: ALQ-214 SW Improvement Development Testing (DT) Lab/Ground
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                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: ALQ-214 SW Improvement Testing: ALQ-214 SW Improvement Development Testing(DT)/Operational Testing (OT) Flights
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                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: ALQ-214 SW Improvement Testing: ALQ-214 SW Improvement Operational Testing (OT) Flights
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                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 2 Contract Awards: IDECM Block 2 Full Rate Production (FRP) 8
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                                                 2011
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                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate Production (FRP) 2
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                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate Production (FRP) 3
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                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate Production (FRP) 4
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate Production (FRP) 5
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 3 Contract Awards: IDECM Block 3 Full Rate Production (FRP) 6
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate Production (FRP) 9
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                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate Production (FRP) 10
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                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate Production (FRP) 11
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate Production (FRP) 12
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate Production (FRP) 13
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: IDECM Block 4 Contract Awards: IDECM Block 4 Full Rate Production (FRP) 14
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 2: IDECM Block 2 FRP 5 Deliveries (17)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 2: IDECM Block 2 FRP 6 Deliveries (10)
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                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 2: IDECM Block 2 FRP 7 Deliveries (10)
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                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 2: IDECM Block 2 FRP 8 Deliveries (3)
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                                                 2013
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                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 3: IDECM Block 3 LRIP 4 Deliveries (150)
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                                                 2011
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                                                 2017
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                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 4: IDECM Block 4 FRP 9 Deliveries (7)
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                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 4: IDECM Block 4 FRP 10 Deliveries (17)
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                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 4: IDECM Block 4 FRP 11 Deliveries (30)
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                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: IDECM Block 4: IDECM Block 4 FRP 12 Deliveries (41)
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                     MAGTF EW Aviation Development
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                         10.912
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         10.912
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project unit supports the United States Marine Corps (USMC) development of Marine Air Ground Task Force (MAGTF) Electronic Warfare (EW) and the various elements of its distributed System of Systems that support the Commandant of the Marine Corps' Strategy and Vision 2025 and Joint Vision 2025.  The SoS will address MAGTF EW sufficiency gaps in the areas of Electronic Attack, Electronic Warfare Support, and Electronic Protection with a multitude of payloads designed for carriage on a variety of organic MAGTF air and ground assets. Payload development plans follow an adaptable, modular and open architecture philosophy to combat the increasing capability gap and enable future growth at a reduced operational and sustainment cost.

Prior to FY12, Intrepid Tiger II efforts were budgeted under PU 0556.
                         
                             
                                 MAGTF EW Software Reprogrammable Payload (SRP)
                                 
                                     
                                         5.312
                                         0
                                         
						Transition SRP and associated components; Collaborative EW/EW Battle Management, EW Services Architecture (formerly Collaborative On-line Reconnaissance Operationally Responsive Attack Link), and Intrepid Tiger II(v)2 from the Joint Capabilities Technology Demonstration into a viable capability. 
					
                                    
                                
                            
                             
                                 Intrepid Tiger II (v)1 (ALQ-231)
                                 
                                     
                                         5.600
                                         0
                                         
						OCO:
This project develops integration between Intrepid Tiger II(v)1 (ALQ-231) and USMC platforms including F/A-18, AV-8B, and the UAS.  Initiation of incremental capability improvements and maintenance of threat effectiveness to Area of Regard defined threat sets employs fleet operator and networked utility assessment inputs.  Production of 25 Intrepid Tiger II(v)1 (ALQ-231) Engineering Development Models. The project fully establishes initial supportability and maintenance concepts. 
					
                                    
                                
                            
                        
                         
                             
                                 APN/0587
                                 MAGTF EW for Aviation
                                 
                                     2.600
                                     0.489
                                     34.127
                                     34.127
                                     0.000
                                     14.446
                                     20.507
                                     8.006
                                     6.095
                                     Continuing
                                     Continuing
                                
                            
                        
                         This project unit is part of USMC led efforts to ensure Marine Corps requirements are included in the budget process for the FYDP and beyond. These efforts include Software Reprogrammable Payload, Intrepid Tiger II(v)1 (ALQ-231), Intrepid Tiger II(v)2, Collaborative EW (Electronic Warfare)/EW Battle Management, EW Payload, and EW Service Architecture (formerly Collaborative On-line Reconnaissance Operationally Responsive Attack Link). These programs are the Marine Corps' initial steps to create systems to distribute EW capability across the battle space with the intent of replacing EA-6B capabilities for the Marine Air Ground Task Force by 2019.
                         Successful completion of Intrepid Tiger II(v)1 (ALQ-231) Engineering Development Model (EDM) Lot 1 Developmental Testing/Operational Testing. 
Delivery of final EDM test articles prior to Full Operational Capability.
                    
                     
                         
                             
                                 Product Development
                                 Beginning in FY13, this program will be funded under Program Element 0604376M, Project Unit 3327.
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                                 Beginning in FY13, this program will be funded under Program Element 0604376M, Project Unit 3327.
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                                 Test and Evaluation
                                 Beginning in FY13, this program will be funded under Program Element 0604376M, Project Unit 3327.
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